

WORKPLAN

Development of VTS Operator's Capacity

as of 9th May 2017

Objective/Output	Planned Activities	2016												2017											
		Mar.	Apr.	May	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sep	Oct.	Nov	Dec		
Provision of VTS Training Simulator	Tendering Process																								
	Manufacture Equipment																								
	Installation and Adjustment															Completed on 30 March, 2017									
Implementation of VTS Operation Training	Implementation of VTS Operation Training																			Closing Ceremony					
							VTS Training 24 July to 20 October, 2017 (TBD)																		
Expert Group Meeting	Expert Group on ASEAN Regional Training Center Meeting						Date: 2 to 3 August, 2016									Date: 18 to 19 April ,2017									